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Strandline on track to deliver critical minerals into buoyant mineral sands
market next year
COB U RN M I N E RA L S A N DS PR O J E CT , W ES T E RN AU S T R ALI A

 Strong construction progress ensures Strandline’s world‐scale Coburn project is on budget and
on time for first production of heavy mineral concentrate (HMC) in the December quarter 2022
 Coburn project construction is now 28% complete. Key milestones in the quarter included:
 All major construction contracts now awarded representing ~93% of project scope (in terms of value)
 Significant bulk earthworks and road clearing, cut‐to‐fill, sub‐base and base course works progressed as
a priority to enable installation of above‐ground infrastructure to proceed
 Site accommodation village commissioned for first 100 rooms; Subsequent to the end of the quarter,
progressive transition of workforce from the pioneer camp began
 Hybrid power station, dozer mining units, processing plant and bore field works all advancing on‐time,
with all major mechanical equipment ordered, design reviews held and fabrication underway
 Mining services contract executed with experienced mineral sands mining contractor, MSCS
 Strong assay results received from infill drilling conducted over the first 2‐year mining area; Results
bode well for an upgrade of Ore Reserves and mine plan prior to first production next year

 Financial close achieved, with lenders enabling Strandline to proceed with first drawdown of
the debt facilities underpinning Coburn development through to production
 Favourable finance structure comprising combination of long‐tenor debt provided by NAIF
(A$150m) and a US$60m Bond Issue, together with the Company’s strong cash position
 Mineral sands market continues to strengthen with current mineral sands spot pricing being
substantially higher than the assumptions contained in the Coburn DFS
FUNGONI AND T AJIRI MIN ERAL SAN DS PROJEC T S, TA N ZANIA

 Advanced government framework agreement, strategic partner discussions and planning for
development of its portfolio of high‐growth mineral sands assets in Tanzania
C O R P O RA T E

 Cash of A$71.2m as at 30 Sept 2021; ~A$230m Coburn loan facilities available for utilisation
 Zero drawdown from Coburn loan facilities to date
 No lost‐time injuries or reportable environmental incidents were recorded during the quarter
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Strandline Resources (ASX: STA) is pleased to report on a quarter of strong progress at its 100%‐owned Coburn
mineral sands project located in Western Australia. The construction schedule has first production of HMC
planned for the December quarter of 2022.
C O B U R N M I N E R A L S A N DS PR O J E C T
The Coburn project is one of the largest new mineral sands development projects in the world, underpinned by
an attractive high‐value product suite, conventional design and low‐cost operation.
Coburn is situated close to key port, road and services infrastructure of Geraldton and the dominant mineral
sands market of Asia.
Construction at Coburn is advancing in line with budget and schedule, ensuring Strandline is on track to be
Australia’s next major mineral sands producer. At end of the quarter, the project construction phase was
estimated to be 28% complete.
Coburn’s development capital of A$338m is secured, meaning that
the project is fully funded through to production. The finance
structure comprises a combination of long‐tenor debt provided by
the Northern Australian Infrastructure Facility (NAIF) (up to
A$150m), a US$60m Bond tranche and cash provided by the
Company.
As announced on 01 Oct‐2021, the Company reached Financial Close
after satisfying over 100 Conditions Precedent items including
updated independent due‐diligence reports and certifications
relating to the technical, financial, legal, marketing, project performance and environmental and social aspects
of the project. The Company is now able to proceed with first drawdown on the debt facilities on schedule.
Construction highlights for the quarter include:
 All major construction contracts awarded representing ~93% of project scope (in terms of value)
 Civil bulk earthworks construction continued to be the primary focus on site; significant clearing, cut‐to‐fill,
sub‐base and base course construction advanced to enable installation of infrastructure to proceed
 Site accommodation village commissioned for first 100 rooms with progressive transition of workforce
from the pioneer camp to occur through Oct‐2021
 Established construction offices, laydown areas and miscellaneous infrastructure across site
 Installation of environmental monitoring bores and deep production bores progressed strongly
 Mobilisation of processing plant EPC contractor commenced
 Hybrid power station, dozer mining units, and processing plant works all progressing on‐time, with all
major mechanical equipment ordered and design reviews and fabrication underway
 Advanced a range of environmental and heritage monitoring activities including surveys relating to water,
dust, flora and fauna
Assay results were received from infill drilling conducted over the first 2‐year mining area (refer ASX
announcement dated 28 Sept‐2021). Drilling returned significant mineral sands intersections, as well as
validated broad, continuous and often shallow zones of mineralization. Results bode well for a Mineral Resource
upgrade and further optimisation of the first 2‐year mine plan; Ore Reserves are expected to be updated prior
to first production next year.
The Company has secured six major binding offtake contracts covering 100% of Coburn’s forecast mineral sands
production, estimated at ~US$140m per annum (A$200m at AUD: USD 0.70), based on the pricing structures
contained in the agreements and commodity price forecast assumptions contained in the Coburn updated DFS
(see ASX release dated 4 June 2020).
The offtake contracts are with some of the world’s largest mineral sands consumers, with approximately 80%
of production to be sold to major American and European customers and the balance sold into Asia. Securing
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the offtake contracts well in advance of production further de‐risks the project, provides certainty in revenue
streams and maximises returns to shareholders.
Subsequent to the quarter, Strandline executed the key mining services contract with experienced mineral
sands mining contractor Mine Site Construction Services (MSCS). The scope of the mining agreement includes
conventional open pit dry mining of ore at a rate of 23.4Mtpa, overburden removal, pit backfill and land
recontouring and general mining‐related earthworks. The contract mining term is expected to cover the first
seven years of production and provides a safe, reliable and efficient mining solution for Coburn.
MSCS’s experience in bulk materials handling and mining, including large dozer push operations in mining sands
applications, means it is well credentialled to meet Coburn’s mining requirements. The terms of the mining
contract are in accordance with the mine plan, methodologies, pricing and overall operating cost assumptions
contained in the Coburn Definitive Feasibility Study (DFS), released in June 2020.

Figure 1 Coburn photos and images taken during the September‐2021 Quarter

The Coburn mine life currently sees mining continue until 2045 (based on mining the initial 22.5‐year JORC
compliant Ore Reserves), with the potential to extend to 2060 (total 37.5 years mine life) by converting Mineral
Resources which exist immediately north and along strike of existing Ore Reserves.
The Coburn project is set to capitalise on its robust margins, the strengthening minerals sands commodity
pricing outlook, its tier‐1 location, and the growing demand for critical minerals as outlined by the DFS,
including:
 Pre‐tax NPV of A$705m (AUD:USD 0.70, 8% DCF discount rate)
 High margin revenue‐to‐operating cost (C1) ratio of 2.4
 Projected revenue for the initial 22.5 years of Ore Reserves of A$4.4b
 Average annual EBITDA of A$104m and +50% EBITDA margin
 Fully‐funded to production and cash flow by a combination of a 15‐year A$150m NAIF loan alongside a 5‐
year US$60m Bond Issue and equity proceeds
 Binding offtakes secured for 100% of Coburn’s initial production with top‐tier customers
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Table 1 Coburn updated DFS and Scoping Study Extension Case Financial Evaluation
Category

Updated DFS –
Final Product Case
(Jun‐20)

Mine Life

22.5yrs

37.5yrs

Tonnes Mined

523Mt

876.8Mt

Throughput

23.4Mtpa

23.4Mtpa

Capital Expenditure (Pre‐production)

A$260M

A$260M

Revenue

A$4.37B

A$7.94B

Total Opex (C1)

A$1.80B

A$3.00B

Total All‐in Sustaining Costs (AISC)

A$2.08B

A$3.50B

2.4

2.6

A$705M

A$825M

Revenue‐to‐operating cost (C1) ratio (RC)
NPV (pre‐tax, real, no debt, 8% discount Rate)

Scoping Study Extension Case
integrated with updated DFS
(Jun‐20)

EBITDA

A$2.35B

A$4.54B

Avg. annual EBITDA

A$104M

A$121M

For more information on the Coburn mineral sands project, refer to the ASX Announcement dated 10 June 2020
for details of the material assumptions underpinning the production target and financial results for the Coburn
Project DFS, Ore Reserve and Mine Life Extension Case Scoping Study. The Company confirms that all material
assumptions and technical parameters underpinning Resource Estimates, Production Targets and Project
Feasibility Studies, continue to apply and have not materially changed.

Figure 2 Widespread Construction is Advancing at Strandline’s 100%‐owned Coburn Project in Shark Bay, WA

TANZANI A MIN ERAL S AN DS G R O W T H P R O J E C T S
During the quarter, the company progressed its strategy to unlock the significant value in its portfolio of mineral
sands assets in Tanzania, including the high‐margin Fungoni project and the emerging Tajiri project.
Like the Coburn project, Strandline’s Tanzanian projects are designed to produce high‐quality critical minerals
of zircon, titanium and monazite containing rare earths. With falling supply of mineral sands and increasing
commodity prices, Strandline’s growth pipeline leaves it well placed to capitalise on this opportunity.
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The Company continued engagement with the
Government of the Republic of Tanzania (GNT) to
finalise a Framework Agreement (FWA). The FWA is
pivotal because it outlines the key joint venture
ownership and operating terms for development of
the advanced Fungoni project near Dar es Salaam
and the Company’s other emerging mineral sands
assets along the Tanzanian coastline.
During the quarter, Her Excellency the President of
the United Republic of Tanzania Samia Suluhu
Hassan completed a mini cabinet reshuffle, including
the appointment of the new Attorney General (Dr
Eliezer Feleshi) on 13 Sept‐2021, which resulted in
rescheduling of activities relating to finalising the
FWA with the GNT. The parties are now aiming to
close out the documentation through the December
Figure 3 Tanzania Growth Projects Provide Optionality, Scalability
quarter 2021.
Fungoni Mineral Sands Project ‐ Tanzania

and Diversity

Fungoni is Strandline’s 100%‐owned, high‐margin “starter” project in Tanzania, situated 25km from the port of
Dar es Salaam. The Fungoni project is based on conventional open pit dry mining and process beneficiation to
produce premium quality zircon sand, chloride ilmenite, rutile and monazite containing rare earths. Fungoni’s
mineral assemblage is exceptionally rich and the orebody starts from surface with mining predicated on
progressive backfill of the mining void and full rehabilitation.
Development of Fungoni in the near‐term is expected to pave the way for a succession of major mineral sands
projects along the coastline of Tanzania, including the large‐scale Tajiri project in northern Tanzania.
The Fungoni DFS demonstrates strong financial metrics including project pre‐tax NPV10 of US$48.7m (real, no
debt), an IRR of 61% and LOM EBITDA of US$115m (avg annual US$18.5m), based on TZMI price forecasts. The
mining license and environmental certificate have been granted by the Tanzanian authorities and there are a
host of socio‐economic benefits recognised with the project.
Investment sentiment in Tanzania is improving with the
Presidential appointment of Her Excellency Samia Suluhu Hassan
earlier this year and the recent leadership appointments
mentioned above.
Once the FWA is finalised with the GNT, the Company plans to
accelerate its commercialisation strategy for its Tanzania assets.
For more information on the Fungoni mineral sands project, refer to the ASX Announcement dated 06 October
2017 (Original DFS) and subsequent update on 01 November 2018 (Updated DFS) for details of the material
assumptions underpinning the production target and financial results. The Company confirms that all material
assumptions and technical parameters underpinning Resource Estimates, Production Targets and Project
Feasibility Studies, continue to apply and have not materially changed.
Tajiri Mineral Sands Project – Tanzania
The Tajiri project comprises a series of higher‐grade mineral sands deposits stretching along 30kms of coastline
in northern Tanzania, near the port city of Tanga. Strandline released the results of the Engineering Scoping
Study in the December quarter 2020 which shows that Tajiri will generate strong financial returns over a long
life:
 Project pre‐tax NPV of US$205m (pre‐debt, real, 10% discount rate)
 Project pre‐tax IRR of 36%, with a high‐margin revenue‐to‐operating cost (C1) ratio of 2.4
 JORC‐compliant Mineral Resources of 268Mt @ 3.3% Total Heavy Mineral forms the basis of the Study
5
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 Conventional mineral sands processing technology capable of
producing a high‐value product suite of ilmenite, HiTi (rutile‐
leucoxene), zircon, monazite and garnet concentrates
 18‐month design and construct duration to achieve first ore to
process plant
 Development capital of US$125m to establish an open‐pit
mining and processing operation
 Opportunities to grow and optimise Production Targets, further
increasing financial returns
 Tajiri benefits from its proximity to existing infrastructure and supports a range of key regional
development initiatives in north‐east Tanzania
The Company is progressing the next phase of Tajiri project evaluation and permitting, including recently
submitting an updated environmental and social impact assessment application with regulators, as well as
reviewing external funding options.
For more information on the material assumptions underpinning Tajiri’s production target and financial results,
refer to the ASX Announcement dated 7 October 2020. Strandline confirms that all material assumptions and
technical parameters underpinning Resource Estimates, Production Targets and Engineering Scoping Studies
continue to apply and have not materially changed. Refer to the Cautionary Statement in Annexure E.
Bagamoyo Mineral Sands Project ‐ Tanzania
The Bagamoyo tenements are located approximately 40km north of Dar es Salaam and close to the proposed
Bagamoyo port development in Tanzania. Limited exploration and evaluation activity took place during the
quarter. The Company has estimated a maiden Exploration Target at Bagamoyo comprising 78 to 156Mt at 3%
to 4.5% THM (ref ASX release 17 September 2018).
A further drill program will be required to test the veracity of the Exploration Target. Refer to the Cautionary
Statement in Annexure E.
C O R P O RA T E
Cash & Investments
The Company’s consolidated cash was A$71.2m as at 30 September 2021 (30 June 2021: A$110.6m).
The majority of expenditure during the quarter was incurred on the Coburn project on site construction
including bulk earthworks, accommodation village commissioning, installation of environmental monitoring
and production bores along with miscellaneous infrastructure. The Company received a research and
development rebate of $0.47m from the Australian Government in relation to the 2019‐20 financial year. Full
details of cash flows for the quarter are set out in the attached Appendix 5B.
At the end of the quarter, Strandline held 3.45m shares in Torrens Mining Limited (Torrens) which was acquired
as part consideration from the sale of the Mt Gunson Project in 2016 (now referred to as the Elizabeth Creek
Project by Torrens) (refer ASX Announcement 22 March 2016).
Payments during the quarter to related parties included in the Appendix 5B were A$22k of fees paid to MPH
Lawyers, being a Director related entity and A$205k for Directors’ remuneration.
Equity
During the quarter the Company issued 4,216,953 fully paid ordinary shares through the vesting of 2,957,860
Performance Rights under the Long Term Incentive Plan and 1,259,093 fully paid ordinary shares issued in
accordance with the Short Term Incentive Plan.
At the end of the quarter, the Company had 1,120,399,502 fully paid ordinary shares on issue, 8,367,636
unlisted Performance Rights and 10,500,000 unlisted options.
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Table 2 Strandline Securities

Class of securities
Fully paid ordinary shares

Number
1,120,399,502

Unlisted performance rights expiring 15/08/22

6,141,695

Unlisted performance rights expiring 15/08/23

2,225,941

Unlisted Options – expiring 28/11/2021 and exercisable at $0.18 per option or 40% above
the average 60 day VWAP share price at the time of grant, whichever is higher

3,500,000

Unlisted Options – expiring 28/11/2022 and exercisable at $0.22 per option or 60% above
the average 60 day VWAP share price at the time of grant, whichever is higher

3,500,000

Unlisted Options – expiring 28/11/2023 and exercisable at $0.26 per option or 80% above
the average 60 day VWAP share price at the time of grant, whichever is higher

3,500,000

Loan Facilities
On 1 October 2021, the Coburn Resources Pty Ltd (an
100%‐owned subsidiary of Strandline) reached Financial
Close for the Coburn project debt facilities (totaling
~A$230m) and is now able to proceed to first drawdown
on schedule (which is expected on or around Dec‐2021).
Annual Report and Annual General Meeting

Figure 4 Coburn Project Funding Structure

The Strandline Annual Report for the financial year ending 30 June 2021 was released on 23 September 2021
and the Annual General Meeting will be held at the London House Conference Room, Ground Floor, 216 St
Georges Terrace, Perth, Western Australia, on Tuesday, 30 November 2021 at 10.00am (AWST).
Mineral Sands Market
Demand for high grade titanium feedstock (chloride ilmenite and rutile) and zircon sand products to be
produced from Strandline’s Coburn project continued to strengthen during the quarter, with existing producers
reporting further price increases.
Demand is driven by recoveries in most end‐use industrial sectors and regions which, when combined with
limited supply options and low inventories, has resulted in a tight market dynamic and significant upward
pressure on pricing.
Strandline utilises independent market intelligence data and mineral sands commodity forecasting from TZ
Minerals International Pty Ltd (TZMI) (refer www.tzmi.com) for financial modelling. Current commodity spot
pricing and medium‐term price projections are substantially higher than the assumptions contained in the
Coburn DFS (released in Jun‐2020) which, if realised, has the potential to materially increase Strandline’s
financial outlook.
Health, Safety and Sustainability
The Company had no lost time injuries or reportable environmental
incidents recorded during the quarter (or in the past, at Coburn).
Strandline continues to closely monitor the COVID‐19 pandemic and
its impacts on the Company’s business, people and stakeholders. The
Company has managed to maintain continuity across all its
operational and strategic workstreams without any major disruption
and will continue to follow the guidance of recognised health
authorities and the WA Government. To date no employees of
Strandline are known to have contracted COVID‐19.
The Company released its inaugural Sustainability Report on 18
October 2021. The report summarises Strandline’s approach to
sustainability and outlines its short‐to‐medium term focus areas.

Figure 5 Strandline’s Inaugural Sustainability Report
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Tenement Holdings
A detailed listing of tenement holdings is included in Annexure A.
This announcement is authorised for release by the Strandline Resources Board of Directors.
For further information contact:
Luke Graham
CEO and Managing Director
Strandline Resources Limited
+61 8 9226 3130
enquiries@strandline.com.au

Media and broker enquiries:
Paul Armstrong
Read Corporate
+61 8 9388 1474
paul@readcorporate.com.au

AB OU T S T RAN D LIN E
Strandline Resources Limited (ASX: STA) is an emerging producer of heavy mineral sands with a portfolio of
100%‐owned development assets located in Western Australia and within the world’s major zircon and titanium
producing corridor in East Africa.
Strandline’s strategy is to develop and operate high margin, expandable mining assets with market
differentiation and global relevance in the sector.
Strandline’s project portfolio contains high quality assets which offer a range of development options and
timelines, geographic diversity and scalability. They include the world‐scale Coburn Project in WA, currently
under construction, and the exciting Tanzanian growth projects Fungoni and Tajiri.

Figure 6 Strandline’s Global Mineral Sands Exploration and Development Projects
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A N N E X U R E A – M I N I N G T EN EM E N T S H E LD A S A T 3 0 S E PT E M B E R 2 0 2 1
Tanzania
PL 9969/2014

Name/Location
Mineral Sands Projects
Sudi JV

Interest

SML 00603/2020 (Application)

Tajiri

100%

PL 10265/2014

Bagamoyo

100%

100%

ML 580/2018

Fungoni

100%

PL 7754/2012

Fungoni

100%

PL 11442/2020

Pangani

100%

PL 11030/2017

Fungoni West

100%

PL 10978/2016

Fungoni South

100%

PL 11076/2017

Bagamoyo

100%

PL 11131/2017

Sudi Central JV

100%

PL 11270/2019

Kitunda RIO JV

100%

PL 11267/2019

Rushungi South

100%

PL 11266/2019

Sudi East RIO JV

100%

PL 11412/2020

Temeke&Mkuranga

100%

PL 11413/2020

Temeke

100%

PL 11376/2019

Sakaura (South of Tajiri)

100%

PL 11443/2020

Mwasonga

100%

PL 11441/2020

Sharifu

100%

PL 11689/2021
Australia
E09/939

Tanga ‐ Pangani
Coburn Mineral Sands Project
Shark Bay District, Western Australia

100%

L09/21

Shark Bay District, Western Australia

100%

L09/43

Shark Bay District, Western Australia

100%

M09/102

Shark Bay District, Western Australia

100%

M09/103

Shark Bay District, Western Australia

100%

M09/104

Shark Bay District, Western Australia

100%

M09/105

Shark Bay District, Western Australia

100%

M09/106

Shark Bay District, Western Australia

100%

M09/111

Shark Bay District, Western Australia

100%

M09/112

Shark Bay District, Western Australia

100%

R09/02

Shark Bay District, Western Australia

100%

R09/03

Shark Bay District, Western Australia

100%

R09/2355 (Pending)

Shark Bay District, Western Australia

100%

R09/4 (Pending)

Shark Bay District, Western Australia

100%

L09/99 (Pending)

Shark Bay District, Western Australia

100%

100%

There were no tenements surrendered during the quarter and no farm‐in or farm‐out agreements entered into
or held during the quarter.
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ANNE XUR E B – MIN E RA L R ESOU RC E D ATA
The Company’s mineral resource estimates and ore reserves are summarised in the tables below.
Coburn Mineral Sands Project – Western Australia
Table A Coburn Project JORC 2012 Global Mineral Resources – Amy South and Amy North
Ore (1)
Resource
Category

Material
(Mt)

Measured

119

Valuable HM Grade (In‐Situ) (2)

In situ
THM (Mt)
1.5

Rutile
(%)

Zircon
(%)

Slimes
(%)

THM
(%)

Ilmenite
(%)

Leucoxene
(%)

Oversize
(%)

1.3

45

5

24

6

3

6
3

Indicated

607

7.7

1.3

48

7

22

5

3

Inferred

880

10.4

1.2

49

7

21

4

3

1

Total

1606

19.6

1.2

48

7

22

5

3

2

Table B Coburn Project JORC 2012 Ore Reserve Statement April 2019
ORE RESERVES SUMMARY FOR COBURN PROJECT
Deposit

Reserve Category

Coburn ‐ Amy South
Coburn ‐ Amy South

Ore

Heavy Mineral

(Mt)

In Situ HM (Mt)

THM (%)

Proved

106

1.16

1.10

Probable

417

4.66

1.12

523

5.83

1.11

Total

1

Notes:
1. Total may deviate from the arithmetic sum due to rounding

Fungoni Mineral Sands Project ‐ Tanzania
Table C Mineral Resource Statement for Fungoni at May 2017

MINERAL RESOURCE SUMMARY FOR FUNGONI PROJECT
Summary of Mineral Resources(1)
Deposit

Mineral
Resource
Category

(Mt)

(Mt)

FUNGONI

Measured

8.77

0.4

FUNGONI

Indicated

12.97
21.74

Total

(3)

In situ
HM

Tonnage

VHM assemblage(2)
THM

Ilmenite

Rutile

Zircon

Leucoxene

Slimes

Oversize

(%)

(%)

4.3

43.3

(%)

(%)

(%)

(%)

(%)

4.3

18.3

1.0

19

0.2

1.8

7.0

36.7

4.3

14.6

1.4

24

7.0

0.6

2.8

40.7

4.3

16.9

1.2

22

7.0

Notes:
1. Mineral Resources reported at a cut‐off grade of 1.0% THM
2. Valuable Mineral assemblage is reported as a percentage of in situ THM content
3. Appropriate rounding applied

Refer ASX announcement 2 May 2017 for full details of the Fungoni Mineral Resource Estimate. Mineral Resources were converted to
Ore Reserves in accordance with the JORC Code 2012 Edition based on the pit designs, recognising the level of confidence in the Mineral
Resource Estimation, and reflecting modifying factors.
Refer ASX announcement 6 October 2017 for full details of the Fungoni Ore Reserve statement.
Table D Ore Reserve Statement for Fungoni Project at October 2017

ORE RESERVES SUMMARY FOR FUNGONI PROJECT
Deposit

Reserve Category

FUNGONI
FUNGONI

Proved
Probable
Total*

Ore

Slimes

Heavy Mineral

(Mt)

(Mt)

(%)

In Situ HM (kt)

THM (%)

6.9
5.4
12.3

1.2
1.0
2.3

18
19
19

341
138
480

4.9
2.6
3.9

*Note totals may deviate from the arithmetic sum due to rounding.
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Tajiri Mineral Sands Project ‐ Tanzania
Table E Tanga South (Tajiri) Project Mineral Resource Estimate (July 2019)
Summary of Mineral Resources (1)

THM Assemblage (2)

Deposit

THM
% cut‐
off

Mineral
Resource
Category

Tonnage

Insitu
HM

(Mt)

(Mt)

(%)

(%)

(%)

(%)

(%)

(%)

(%)

T3

1.70%

Measured

19

0.6

3.4

37

6

64

4

7

0

5

TC

1.70%

Measured

55

1.9

3.5

23

10

42

2

5

0

38

Total

74

2.5

3.4

27

9

48

3

5

0

30

Tajiri T1

1.50%

Indicated

36

1.3

3.7

34

4

71

6

10

0

3

Tajiri North

1.70%

Indicated

60

1.7

2.8

47

4

75

4

6

1

1

T2

1.70%

Indicated

17

0.5

2.8

32

11

58

4

7

0

18

T3

1.70%

Indicated

3

0.1

2.8

39

4

66

5

8

1

4

T4

1.70%

Indicated

14

0.4

3.0

24

6

61

4

8

0

12

TC

1.70%

Indicated

35

1.4

4.1

27

9

46

3

6

0

36

Total

165

5.4

3.3

36

6

64

4

7

0

13

Inferred

29

0.9

3.0

30

12

64

4

7

1

2

Total

29

0.9

3.0

30

12

64

4

7

1

2

Grand
Total

268

8.8

3.3

33

7

59

4

7

0

17

Vumbi

1.70%

THM

SLIMES

OS

Ilmenite

Zircon

Rutile

Leucoxene

Garnet
(%)

Notes:
1 Mineral Resources reported at various THM cut‐offs
2 Mineral Assemblage is reported as a percentage of insitu THM content
3 Appropriate rounding applied

Refer to ASX announcement dated 09 July 2019 for full details of the Mineral Resource estimate for the Tajiri Project and ASX
Announcement dated 07 October 2020.

A N N E X U R E C – M I N E R A L S A N DS C O M P E T E N T P E R S O N ’ S S T A T E M E N T S
The information in this report that relates to Exploration Results is based on, and fairly represents, information and supporting
documentation prepared by Mr Brendan Cummins, Chief Geologist and employee of Strandline. Mr Cummins is a member of the
Australian Institute of Geoscientists and he has sufficient experience which is relevant to the style of mineralisation and type of deposits
under consideration and to the activity which has been undertaken to qualify as a Competent Person as defined in the 2012 Edition of
the “Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves”. Mr Cummins consents to the
inclusion in this release of the matters based on the information in the form and context in which they appear. Mr Cummins is a
shareholder of Strandline Resources.

Tanga South (Tajiri) Mineral Resources
The information in this report that relates to Mineral Resources for Tanga South (Tajiri) is based on, and fairly represents, information
and supporting documentation prepared by Mr Greg Jones, (Consultant to Strandline and Geological Services Manager for IHC Robbins)
and Mr Brendan Cummins (Chief Geologist and employee of Strandline). Mr Jones is a member of the Australasian Institute of Mining
and Metallurgy and Mr Cummins is a member of the Australian Institute of Geoscientists and both have sufficient experience of
relevance to the styles of mineralisation and types of deposits under consideration, and to the activities undertaken to qualify as
Competent Persons as defined in the 2012 Edition of the Joint Ore Reserves Committee (JORC) Australasian Code for Reporting of
Exploration Results, Mineral Resources and Ore Reserves. Specifically, Mr Cummins is the Competent Person for the drill database,
geological model interpretation and completed the site inspection. Mr Jones is the Competent Person for the resource estimation. Mr
Jones and Mr Cummins consent to the inclusion in this report of the matters based on their information in the form and context in which
they appear.

Tanga South (Tajiri) Scoping Study Production Targets (No ore reserves declared)
The information in this report that relates to the production targets considered within the Scoping Study is based on information
compiled under the direction of Mr Adrian Jones. Mr Jones is a Member of the Australasian Institute of Mining and Metallurgy and is
employed by AMC Consultants Pty Ltd.
Mr Jones has sufficient experience relevant to the style of mineralisation and type of deposit under consideration to qualify as a
Competent Person as defined in the JORC Code. Non‐mining modifying factors for the production targets are drawn from contributions
provided by various sources as stated in the Tanga South (Tajiri) Resource announcement dated 09 July 2019.

Fungoni Mineral Resources
The information in this report that relates to Mineral Resources for Fungoni is based on, and fairly represents, information and
supporting documentation prepared by Mr Greg Jones, (Consultant to Strandline and Geological Services Manager for IHC Robbins) and
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Mr Brendan Cummins (Chief Geologist and employee of Strandline). Mr Jones is a member of the Australasian Institute of Mining and
Metallurgy and Mr Cummins is a member of the Australian Institute of Geoscientists and both have sufficient experience of relevance
to the styles of mineralisation and types of deposits under consideration, and to the activities undertaken to qualify as Competent
Persons as defined in the 2012 Edition of the Joint Ore Reserves Committee (JORC) Australasian Code for Reporting of Exploration
Results. Mineral Resources and Ore Reserves. Specifically, Mr Cummins is the Competent Person for the drill database, geological model
interpretation and completed the site inspection. Mr Jones is the Competent Person for the mineral resource estimation. Mr Jones and
Mr Cummins consent to the inclusion in this report of the matters based on their information in the form and context in which they
appear.

Fungoni Ore Reserves
The information in this report that relates to the Fungoni Ore Reserves are based on information compiled under the direction of Mr
Adrian Jones. Mr Jones is a Member of the Australasian Institute of Mining and Metallurgy and is employed by AMC. Mr Jones has
sufficient experience relevant to the style of mineralisation and type of deposit under consideration to qualify as a Competent Person
as defined in the JORC Code. Non‐mining modifying factors for the Ore Reserve estimate are drawn from contributions provided by
various sources. Significant contributors to this report are identified in Table 5 (ASX 6/10/2017) together with their area of contribution.

Coburn Mineral Resources
The information in this report that relates to Mineral Resources is based on, and fairly represents, information and supporting
documentation prepared by Mr Greg Jones, (Consultant to Strandline and Geological Services Manager for IHC Robbins) and Mr Brendan
Cummins (Chief Geologist and employee of Strandline). Mr Jones is a member of the Australasian Institute of Mining and Metallurgy
and Mr Cummins is a member of the Australian Institute of Geoscientists and both have sufficient experience of relevance to the styles
of mineralisation and types of deposits under consideration, and to the activities undertaken to qualify as Competent Persons as defined
in the 2012 Edition of the Joint Ore Reserves Committee (JORC) Australasian Code for Reporting of Exploration Results, Mineral
Resources and Ore Reserves. Specifically, Mr Cummins is the Competent Person for the provision of the drill database, and completed
the site inspection. Mr Jones is the Competent Person for the data integration and resource estimation. Mr Jones and Mr Cummins
consent to the inclusion in this report of the matters based on their information in the form and context in which they appear.

Coburn Ore Reserves
The information in this report that relates to the Coburn Ore Reserves is based on information compiled under the direction of Mr Adrian
Jones. Mr Jones is a Member of the Australasian Institute of Mining and Metallurgy and is employed by AMC. Mr Jones has sufficient
experience relevant to the style of mineralisation and type of deposit under consideration to qualify as a Competent Person as defined
in the JORC Code. Non‐mining modifying factors for the Ore Reserve estimate are drawn from contributions provided by various sources.
Significant contributors to this report are identified in Table 5 (ASX announcement 16/04/2019) together with their area of contribution.

ANNE XUR E D – F OR W AR D L OO KI NG ST ATE MEN T S
This report contains certain forward looking statements. Forward looking statements are only predictions and are subject to risks,
uncertainties and assumptions which are outside of the control of Strandline. These risks, uncertainties and assumptions include
commodity prices, currency fluctuations, economic and financial market conditions, environmental risks and legislative, fiscal or
regulatory developments, political risks, project delay, approvals and cost estimates. Actual values, results or events may be materially
different to those contained in this announcement. Given these uncertainties, readers are cautioned not to place reliance on forward
looking statements. Any forward looking statements in this announcement reflect the views of Strandline only at the date of this
announcement. Subject to any continuing obligations under applicable laws and ASX Listing Rules, Strandline does not undertake any
obligation to update or revise any information or any of the forward‐looking statements in this announcement to reflect changes in
events, conditions or circumstances on which any forward looking statements is based.

A N N E X U R E E – C A U T I O N A R Y S T AT E M E N T S
Tajiri Scoping Study Cautionary Statement
The Tajiri project Scoping Study is a preliminary technical and economic study of the potential viability of developing the project’s mine
and associated infrastructure. The Scoping Study is based on lower level technical and preliminary economic assessments and is
insufficient to support estimation of Ore Reserves or to provide assurance of an economic development case at this stage, or certainty
that the conclusions of the Scoping Study will be realised.
Approximately 90% of the total Mineral Resources for the Tajiri Project and approximately 91% of the total ore scheduled for mining in
the Scoping Study for the 23.4 years is underpinned by Measured and Indicated Resources. Approximately 10% of the total Resources for
the Tajiri Project and approximately 9% of the total ore scheduled for mining in the Scoping Study for the 23.4 years is underpinned by
Inferred Resources in the remaining 2 years. There is a lower level of geological confidence associated with Inferred Resources and there
is no certainty that further exploration work will result in the determination of further Measured or Indicated Mineral Resources or that
the Production Target or preliminary economic assessment will be realised.
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The Scoping Study is based on the material assumptions outlined elsewhere in this announcement. While the Company considers all the
material assumptions to be based on reasonable grounds, there is no certainty that they will prove to be correct or that the range of
outcomes indicated by the Scoping Study will be achieved.
To achieve the potential mine development outcomes indicated in the Scoping Study, initial funding in the order of US$125m will likely
be required. Investors should note that there is no certainty that the Company will be able to raise funding when needed, however the
Company has concluded it has a reasonable basis for providing the forward‐looking statements included in this announcement and
believes that it has a "reasonable basis" to expect it will be able to fund the development of the Project.
It is also possible that such funding may only be available on terms that may be dilutive to, or otherwise affect the value of the Company’s
existing shares. It is also possible that the Company could pursue other strategies to provide alternative funding options including project
finance. Given the uncertainties involved, investors should not make any investment decisions based solely on the results of the Scoping
Study.

Bagamoyo Exploration Target Cautionary Statement
Strandline would caution the reader that the potential quantity and grade of the combined Exploration Target is conceptual in nature
and there has been insufficient exploration to define a JORC compliant Mineral Resource. It is also uncertain if further exploration and
resource development work will result in the determination of a Mineral Resource.

Coburn Scoping Study Production Targets (No ore reserves declared)
The information in this report that relates to the Mine Extension Case Scoping Study is based on information compiled under the
direction of Mr Adrian Jones. Mr Jones is a Member of the Australasian Institute of Mining and Metallurgy and is employed by AMC
Consultants Pty Ltd. Mr Jones has sufficient experience relevant to the style of mineralisation and type of deposit under consideration
to qualify as a Competent Person as defined in the JORC Code. Non‐mining modifying factors for the production targets are drawn from
contributions provided by various sources as stated in the Coburn Ore Reserve announcement dated 16 April 2019.
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Appendix 5B
Mining exploration entity or oil and gas exploration entity
quarterly cash flow report
Name of entity
Strandline Resourced Limited
ABN

Quarter ended (“current quarter”)

32 090 603 642

September 2021

Consolidated statement of cash flows

1.

Cash flows from operating activities

1.1

Receipts from customers

1.2

Payments for

Current quarter
$A’000

Year to date (3
months)
$A’000

-

-

(381)

(381)

(b) development

-

-

(c) production

-

-

(d) staff costs

(377)

(377)

(e) administration and corporate costs

(857)

(857)

-

-

23

23

(a) exploration & evaluation

1.3

Dividends received (see note 3)

1.4

Interest received

1.5

Interest and other costs of finance paid

-

-

1.6

Income taxes paid

-

-

1.7

Government grants and tax incentives

473

473

1.8

Other (GST)

(2,613)

(2,613)

1.9

Net cash from / (used in) operating
activities

(3,732)

(3,732)

2.

Cash flows from investing activities

2.1

Payments to acquire or for:
(a) entities

-

-

(b) tenements

-

-

(10)

(10)

(d) exploration & evaluation

-

-

(e) investments

-

-

(42,024)

(42,024)

(c) property, plant and equipment

(f)

other non-current assets – Mine
properties in development

ASX Listing Rules Appendix 5B (17/07/20)
+ See chapter 19 of the ASX Listing Rules for defined terms.
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Consolidated statement of cash flows

2.2

Current quarter
$A’000

Year to date (3
months)
$A’000

Proceeds from the disposal of:
(a) entities

-

-

(b) tenements

-

-

(c) property, plant and equipment

-

-

(d) investments

-

-

(e) other non-current assets

-

-

2.3

Cash flows from loans to other entities

-

-

2.4

Dividends received (see note 3)

-

-

2.5

Other (Available for Sale Investments)

-

-

2.6

Net cash from / (used in) investing
activities

(42,034)

(42,034)

3.

Cash flows from financing activities

3.1

Proceeds from issues of equity securities
(excluding convertible debt securities)

-

-

3.2

Proceeds from issue of convertible debt
securities

-

-

3.3

Proceeds from exercise of options

-

-

3.4

Transaction costs related to issues of equity
securities or convertible debt securities

-

-

3.5

Proceeds from borrowings

-

-

3.6

Repayment of borrowings

-

-

3.7

Transaction costs related to loans and
borrowings

-

-

3.8

Dividends paid

-

-

3.9

Other (Bond Escrow Returned)

6,054

6,054

3.10

Net cash from / (used in) financing
activities

6,054

6,054

4.

Net increase / (decrease) in cash and
cash equivalents for the period

4.1

Cash and cash equivalents at beginning of
period

110,602

110,602

4.2

Net cash from / (used in) operating
activities (item 1.9 above)

(3,732)

(3,732)

4.3

Net cash from / (used in) investing activities
(item 2.6 above)

(42,034)

(42,034)

4.4

Net cash from / (used in) financing activities
(item 3.10 above)

6,054

6,054

ASX Listing Rules Appendix 5B (17/07/20)
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Consolidated statement of cash flows

4.5

Effect of movement in exchange rates on
cash held

4.6

Cash and cash equivalents at end of
period

5.

Reconciliation of cash and cash
equivalents

Current quarter
$A’000

Year to date (3
months)
$A’000

332

332

71,222

71,222

Current quarter
$A’000

Previous quarter
$A’000

at the end of the quarter (as shown in the
consolidated statement of cash flows) to the
related items in the accounts
5.1

Bank balances

71,164

110,602

5.2

Call deposits

58

-

5.3

Bank overdrafts

-

-

5.4

Other (provide details)

-

-

5.5

Cash and cash equivalents at end of
quarter (should equal item 4.6 above)

71,222

110,602

6.

Payments to related parties of the entity and their
associates

6.1

Aggregate amount of payments to related parties and their
associates included in item 1

227

6.2

Aggregate amount of payments to related parties and their
associates included in item 2

-

Current quarter
$A'000

Note: if any amounts are shown in items 6.1 or 6.2, your quarterly activity report must include a description of, and an
explanation for, such payments.

ASX Listing Rules Appendix 5B (17/07/20)
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7.

Financing facilities
Note: the term “facility’ includes all forms of financing
arrangements available to the entity.
Add notes as necessary for an understanding of the
sources of finance available to the entity.

Total facility
amount at quarter
end
$A’000

Amount drawn at
quarter end
$A’000

150,000

0

0

0

83,264

(2,688)

233,264

(2,688)

7.1

Loan facilities – NAIF2

7.2

Credit standby arrangements

7.3

Other – Bond1

7.4

Total financing facilities

7.5

Unused financing facilities available at quarter end

7.6

Include in the box below a description of each facility above, including the lender, interest
rate, maturity date and whether it is secured or unsecured. If any additional financing
facilities have been entered into or are proposed to be entered into after quarter end,
include a note providing details of those facilities as well.
1 Bond

230,576

Facility – US$60m

•

5 year tenor with a maturity date of 20 March 2026

•

No amortisation until March 2024, then quarterly amortisation of USD 4.25 million from 20
March 2024 to 20 June 2025, then amortisation of USD 2.25 million at 20 September 2025
and 20 December 2025. 50% bullet at the Maturity Date

•

Strandline may buy back the debt on-market at any time or redeem the bonds early (subject
to make whole payments and call premia depending on the time of the prepayment)

•

Conditions precedent to drawdown are customary for a loan facility of this nature, aligning
with the NAIF loan facility, including but not limited to, completion of security documentation,
Strandline contributing project equity and satisfaction of cost to complete test for each draw
down

•

Financial covenants are customary for a loan facility of this nature, aligning with the NAIF
loan facility, comprising a Debt Service Cover Ratio, Loan Life Cover Ratio, Reserve Tail
Ratio and minimum unrestricted cash balance requirement

•

To be listed on Oslo Børs, or other regulated markets within 12 months

•

Governing law is Norwegian law for Bond terms and Australian law for security package

•

Comprehensive senior security package over assets and rights of Coburn project, pari passu
with the NAIF loan facility

•
2 NAIF

•

•

US$60m (A$83.3m at AUD:USD 0.7206 as at 30 September 2021)
Facility – A$150m
Up to 15 year tenor with no principal repayments until the earlier of March 2028 or 3 months
after the Bond or any Bond refinancing is repaid. Thereafter, quarterly principal repayments
continue for a period of 7 years and 9 months. Additional sweep of a portion of available excess
cashflow will also apply under certain circumstances.
First NAIF Loan Tranche: Up to A$130 million towards the construction of Coburn’s core mine
process and non-process infrastructure

•

Second NAIF Loan Tranche: Up to A$20 million for a potential future northern access road
linking the project more directly to the Denham community in Shark Bay (subject to feasibility
assessment, permitting and approvals)

•

Comprehensive senior security package over assets and rights of Coburn project, pari passu
with the Bond financing

ASX Listing Rules Appendix 5B (17/07/20)
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$A’000

8.

Estimated cash available for future operating activities

8.1

Net cash from / (used in) operating activities (item 1.9)

8.2

(Payments for exploration & evaluation classified as investing
activities) (item 2.1(d))

8.3

Total relevant outgoings (item 8.1 + item 8.2)

(3,732)

8.4

Cash and cash equivalents at quarter end (item 4.6)

71,222

8.5

Unused finance facilities available at quarter end (item 7.5)

230,576

8.6

Total available funding (item 8.4 + item 8.5)

301,798

8.7

Estimated quarters of funding available (item 8.6 divided by
item 8.3)

(3,732)
-

81

Note: if the entity has reported positive relevant outgoings (ie a net cash inflow) in item 8.3, answer item 8.7 as “N/A”.
Otherwise, a figure for the estimated quarters of funding available must be included in item 8.7.

8.8

If item 8.7 is less than 2 quarters, please provide answers to the following questions:
8.8.1

Does the entity expect that it will continue to have the current level of net operating
cash flows for the time being and, if not, why not?

Answer: N/A
8.8.2

Has the entity taken any steps, or does it propose to take any steps, to raise further
cash to fund its operations and, if so, what are those steps and how likely does it
believe that they will be successful?

Answer: N/A
8.8.3

Does the entity expect to be able to continue its operations and to meet its business
objectives and, if so, on what basis?

Answer: N/A
Note: where item 8.7 is less than 2 quarters, all of questions 8.8.1, 8.8.2 and 8.8.3 above must be answered.

Compliance statement
1

This statement has been prepared in accordance with accounting standards and policies which
comply with Listing Rule 19.11A.

2

This statement gives a true and fair view of the matters disclosed.

Date:

27 October 2021

Authorised by: the Board of Strandline Resources Limited
(Name of body or officer authorising release – see note 4)
Notes
1.

This quarterly cash flow report and the accompanying activity report provide a basis for informing the market about the
entity’s activities for the past quarter, how they have been financed and the effect this has had on its cash position. An
entity that wishes to disclose additional information over and above the minimum required under the Listing Rules is
encouraged to do so.

2.

If this quarterly cash flow report has been prepared in accordance with Australian Accounting Standards, the definitions
in, and provisions of, AASB 6: Exploration for and Evaluation of Mineral Resources and AASB 107: Statement of Cash
Flows apply to this report. If this quarterly cash flow report has been prepared in accordance with other accounting
standards agreed by ASX pursuant to Listing Rule 19.11A, the corresponding equivalent standards apply to this report.
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3.

Dividends received may be classified either as cash flows from operating activities or cash flows from investing activities,
depending on the accounting policy of the entity.

4.

If this report has been authorised for release to the market by your board of directors, you can insert here: “By the board”.
If it has been authorised for release to the market by a committee of your board of directors, you can insert here: “By the
[name of board committee – eg Audit and Risk Committee]”. If it has been authorised for release to the market by a
disclosure committee, you can insert here: “By the Disclosure Committee”.

5.

If this report has been authorised for release to the market by your board of directors and you wish to hold yourself out as
complying with recommendation 4.2 of the ASX Corporate Governance Council’s Corporate Governance Principles and
Recommendations, the board should have received a declaration from its CEO and CFO that, in their opinion, the financial
records of the entity have been properly maintained, that this report complies with the appropriate accounting standards
and gives a true and fair view of the cash flows of the entity, and that their opinion has been formed on the basis of a
sound system of risk management and internal control which is operating effectively.
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