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Wet concentration plant almost built; Priority shifting to piping and
electrical fit-out in preparation for commissioning
COBURN MINE RAL SANDS PROJECT, WESTERN AUSTRALIA
• Construction at Coburn reached 80% at the end of the Quarter and remains on-budget and on-time for
production of heavy mineral concentrate (HMC) in the December 2022 quarter
• Early mobilisation of the mining contractor completed and pre-strip mining of open pits now underway
with all dozer mining units ready to be moved to first mining position
• Mine development running concurrently with finalising the construction of the processing and
supporting infrastructure
• Scoping study initiated on the potential to increase Coburn’s production rate by up to 50 per cent, to
capitalise further on its world-class resource, long mine life, strong demand and high prices
• Mineral sands market remains very buoyant, with spot prices at least 35% above the assumptions
contained in the Coburn Definitive Feasibility Study (DFS) of June 2020
• DFS forecast average annual EBITDA of A$104 million over the estimated 22.5-year initial life-of-mine

Figure 1 Construction of Coburn’s Wet Concentration Plant Progressing Rapidly

QUA R T ERLY A CT I VI TI ES R EPOR T
FOR T HE PERI OD EN DIN G 30 JUN E 20 2 2

FUNGONI AND TAJIRI MINERAL SANDS PROJECTS, TANZANIA
• Strandline and the Tanzanian Government, operating in JV as Nyati Mineral Sands Limited, advanced
development planning for Strandline’s Tanzanian mineral sands assets, the Fungoni and Tajiri projects
• After securing the Environmental Certificate for the world-scale Tajiri mineral sands project, Nyati resubmitted Tajiri’s Special Mining Licence application to the Mining Commission; now awaiting approval
• Nyati advanced the review and update of land access and the Resettlement Action Plan for projectaffected people at the Fungoni site; This is a condition precedent to any future investment decision
• Fungoni and Tajiri are forecast to generate a total of more than US$1 billion of EBITDA over ~30 years
based on published Production Targets

CORPORATE
• Cash of A$119.6m as at 30 June 2022
• Coburn is fully funded to production and cashflow through a combination of long tenor debt provided by
the Northern Australian Infrastructure Facility (NAIF), a US$60m bond tranche and cash
• Additional corporate cash secured by way of A$50 million placement completed in April 2022 to
accelerate Strandline’s organic growth projects, including the potential expansion of Coburn
• No lost-time injuries (LTI) or reportable environmental incidents were recorded during the quarter

Strandline Resources (ASX:STA) (Strandline or the Company) is pleased to provide an update on its activities
and cashflow for the quarter ended 30 June 2022.
C OB UR N MIN ERA L S AN DS PR OJECT , WA
Construction at Coburn is advancing in line with budget and schedule, ensuring Strandline remains on-track to
achieve first production of HMC in the December quarter, 2022. By the end of the quarter, the overall project
progress reached 80% complete.
Coburn’s development capital of A$338m has been secured, meaning that the project is fully funded through
to production. The financing comprises a combination of long-tenor debt provided by the Northern Australian
Infrastructure Facility (NAIF, up to A$150m), a US$60m Bond tranche and cash provided by the Company.
Key milestones for the Coburn Project construction during the quarter included:
• Zero lost time injury (LTI) and medical treatment injury (MTI) reported to date
• Infill ‘production control’ drilling and detailed mine plan optimisation has resulted in a lower strip ratio
(less waste) for the first two years of production, potentially reducing mining costs
• Early mobilization of the mining contractor personnel and equipment allows development of the open pits
to commence from July 2022
• All dozer mining units assembled onsite in readiness to be moved to first mining position
• Construction of the processing plant structures and supporting infrastructure continues to advance rapidly,
with all key fabricated materials and mechanical-electrical equipment delivered to site
• Construction of the hybrid power station is also advancing on-schedule, which includes the multi-work
front installation of the 11MW solar farm, LNG storage and engine hall complexes
• Installation of sitewide overhead power lines, field piping and water bore installation are all well advanced
• Construction of the site village is complete with all 272 rooms online, meeting workforce requirements
• Commissioning planning, spares procurement and establishment of key operational systems, maintenance
procedures, training and workforce plans is continuing to ramp up
• Key focus is on local recruitment, workforce diversity and indigenous engagement
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Figure 2 Construction of Wet Concentration Plant (WCP)

Figure 3 Construction of Coburn’s hybrid power station, MSP and supporting infrastructure advancing strongly in parallel with WCP

All of Coburn’s initial production is covered by binding sales contracts
with some of the world’s largest consumers, with ~80% (in terms of
revenue) being sold into the US and Europe and ~20% to Asia.
There is a current supply shortage of Strandline’s critical minerals
through a lack of recent investment, mine closures, and declining
grades of existing mines. Combine this with strong underlying
demand and the sector is experiencing a very tight market.
The Coburn mine life currently sees mining continue until 2045 (based
on mining the initial 22.5-year JORC compliant Ore Reserves), with the
potential to extend to 2060 (total 37.5 years mine life) by converting
Figure 4 Coburn’s WCP Spiral Floor Structural and
Resources which exist immediately north and along strike of existing Mechanical Construction Substantially Complete
Ore Reserves.
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Figure 5 Offtake counterparty, jurisdiction & contract term

During the quarter, the Company initiated a scoping study on the potential to increase the planned production
rate by up to 50 per cent. The production increase would be aimed at enabling Coburn to capitalise further on
its world-class resource, long mine life, high mineral sands prices and strong demand for offtake among leading
customers in the US, Europe and China.
Any expansion is expected to be funded out of future Coburn cashflow and leverage significantly off Coburn’s
infrastructure, especially the inherent design capacity within the processing plant circuitry. Preliminary
investigations highlight the potential compelling capital and operating cost efficiencies of scaling-up the project,
further enhancing Coburn’s already strong competitive position.
Following the end of the quarter, structural and mechanical construction of the WCP and power station was
substantially complete, with priorities shifting to installation of in-plant piping, electrical equipment and bore
headworks in preparation for commencement of commissioning.
Final construction of other critical supporting infrastructure, including water services, electrical reticulation,
communications interconnections, and site offices and buildings, is also underway.
Pre-stripping of open mining pits has commenced ahead of schedule and is planned to ramp up over the coming
months.

Figure 6 Development of open mine pits & three dozer mining units (DMU’s) ready to be moved into position for mining first ore
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With Coburn construction reaching peak activity and personnel numbers on site, the Company continues to
focus on managing the various risk factors associated with development of the project. This includes HSE risks,
potential impacts of COVID-19, inclement weather, contractor performance and contractual claims. The capital
expenditure (Capex) forecast to complete the project, including an assessment of contractual claims received
to date, is regularly evaluated by the Company’s technical, financial and legal experts. The project forecast
remains in line with the overall Capex budget.
The Coburn project is set to capitalise on its robust margins, the strengthening minerals sands commodity
pricing outlook, its tier-1 location, and the growing demand for critical minerals. Key project metrics are detailed
in Table 1.
Table 1 Coburn updated DFS and Scoping Study Extension Case Financial Evaluation (Jun-2020)
Category

Updated DFS –
Final Product Case
(Jun-2020)

Mine Life

22.5yrs

37.5yrs

Tonnes Mined

523Mt

876.8Mt

Throughput

23.4Mtpa

23.4Mtpa

Capital Expenditure (Pre-production)

A$260M

A$260M

Revenue

A$4.37B

A$7.94B

Total Opex (C1)

A$1.80B

A$3.00B

Total All-in Sustaining Costs (AISC)

A$2.08B

A$3.50B

2.4

2.6

A$705M

A$825M

Revenue-to-operating cost (C1) ratio (RC)
NPV (pre-tax, real, no debt, 8% discount Rate)

Scoping Study Extension Case
integrated with updated DFS
(Jun-2020)

EBITDA

A$2.35B

A$4.54B

Avg. annual EBITDA

A$104M

A$121M

For more information on the Coburn mineral sands project, refer to the ASX Announcement dated 10 June 2020
for details of the material assumptions underpinning the production target and financial results for the Coburn
Project DFS, Ore Reserve and Mine Life Extension Case Scoping Study. The Company confirms that all material
assumptions and technical parameters underpinning Resource Estimates, Production Targets and Project
Feasibility Studies, continue to apply and have not materially changed.
T A N ZAN IA MI N ER A L SA N DS G R OWT H
PR OJEC T S
Strandline owns multiple major mineral sands
growth assets along the highly prospective
coastline of Tanzania, including the Fungoni and
Tajiri projects, and a series of exploration assets.
During the quarter, Strandline and the Tanzanian
Government, operating in JV as Nyati Mineral
Sands Limited (Nyati), advanced development
planning for the Fungoni and Tajiri projects.

The Fungoni and Tajiri projects are forecast to
generate more than US$1 billion of EBITDA
over ~30 years based on published Production
Targets (or A$1.43 billion at AUD: USD 0.70).
Refer previously announced engineering
studies and cautionary statements in
Annexure E.
Figure 7 Strandline’s portfolio of mineral sands assets along the coastline
of Tanzania
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Fungoni Mineral Sands Project - Tanzania
Fungoni is earmarked as Strandline’s high-margin “starter” project
in Tanzania, situated 25km from the port of Dar es Salaam.
The Fungoni project is based on conventional open pit dry mining
and process beneficiation to produce premium quality zircon sand,
chloride ilmenite, rutile and monazite containing rare earths.
Fungoni’s mineral assemblage is exceptionally rich and the
orebody starts from surface with mining predicated on progressive
backfill of the mining void and full rehabilitation.
During the Quarter, Strandline worked with local government
authorities and project stakeholders to re-baseline social surveys
and update compensation schedules for project affected people
across the Fungoni disturbance area. The company also updated its
Resettlement Action Plan ready for submission to authorities,
approval of which is a condition precedent to any future
investment and development decision by the Company.
Strandline previously announced that it signed a US$26m Project
Finance Facility Agreement with Nedbank CIB for the development
of Fungoni, accounting for a significant portion of Fungoni’s Figure 8 Fungoni Heavy Mineral Sands Sample
US$35m capital requirement (excluding financing and corporate taken from surface in June 2022
costs).
The Nedbank facility is subject to updating due diligence and credit approvals and Strandline continued to
review and update the Fungoni project financial evaluation (previously released in October 2018 as part of the
Fungoni DFS). This review will incorporate the latest financial information on the project, including updated
mineral sands price forecasts, which have increased substantially in recent years.
The Fungoni DFS demonstrates strong financial metrics including project pre-tax NPV10 of US$48.7m (real, no
debt), an IRR of 61% and LOM EBITDA of US$115m (avg annual US$18.5m). The mining license and
environmental certificate have previously been granted and are expected to be re-assigned to Nyati by
Tanzanian authorities prior to development.
Tajiri Mineral Sands Project – Tanzania
The Tajiri project comprises a series of higher-grade mineral sands deposits stretching along 30kms of coastline
in northern Tanzania, near the port city of Tanga. Strandline released the results of the Engineering Scoping
Study in the December quarter 2020 which shows that Tajiri will generate strong financial returns over a long
life:
During the previous quarter, the Company secured the Environmental Certificate for Tajiri which represented a
major milestone in the project’s approval process. The Environmental Certificate is a key pre-requisite for the
granting of a special mining licence (SML). A SML is required for Tajiri due to its national significance, supported
by its large-scale and ability to generate significant socio-economic benefits over a multi-decade mine life.
During the quarter, Strandline re-submitted its Tajiri’s Special Mining License application to the Mining
Commission (under the entity of Nyati); now awaiting approval.
The Fungoni and Tajiri deposits both benefit from their proximity to existing port and services infrastructure of
Dar es Salaam and Tanga respectively. The projects are predicated on providing significant long-term
employment and career development opportunities, as well as a range of local enterprise opportunities. For
the regional communities, Nyati’s projects provide an opportunity to diversify and grow their economy. Where
possible, labour and supplies will be sourced locally. For every direct job created by the project, more indirect
jobs are created in the local economy as employees consume goods and services (typically up to 3 times the
number of direct jobs).
The dashboard below summarises the key financial metrics of the Fungoni and Tajiri projects.
6

QUA R T ERLY A CT I VI TI ES R EPOR T
FOR T HE PERI OD EN DIN G 30 JUN E 20 2 2
Table 2 Financial Evaluation Summary of Fungoni DFS and Tajiri Engineering Scoping Study
Fungoni DFS
(Nov-2018)

Tajiri Engineering Scoping
Study (Oct-2020)

6.2yrs

23.4yrs

Tonnes Mined

12.3Mt

185Mt

Throughput (Steady State)

2.0Mtpa

8Mtpa

Capital Expenditure (Pre-production excluding financing costs)

US$35M

US$125M

Revenue (LOM)

US$184.2M

US$1.61B

Total Opex (C1)

US$66.1M

US$0.66B

Total All-in Sustaining Costs (AISC)

US$74.9M

US$0.76B

Category
Mine Life / Production Targets

Revenue-to-operating cost (C1) ratio (RC)

2.8

2.4

NPV (pre-tax, real, no debt, 10% DCF discount Rate)

US$48.7M

US$205M

EBITDA

US$114.8M

US$0.9B

Avg. annual EBITDA

US$18.5M

US$36.8M

61%

36%

IRR (pre-tax, real, no debt)

For more information on the Fungoni mineral sands project, refer to the ASX Announcement dated 06 October
2017 (Original DFS) and subsequent update on 01 November 2018 (Updated DFS) for details of the material
assumptions underpinning the production target and financial results. The Company confirms that all material
assumptions and technical parameters underpinning Resource Estimates, Production Targets and Project
Feasibility Studies, continue to apply and have not materially changed.
For more information on the material assumptions underpinning Tajiri’s production target and financial results,
refer to the ASX Announcement dated 7 October 2020. Strandline confirms that all material assumptions and
technical parameters underpinning Resource Estimates, Production Targets and Engineering Scoping Studies
continue to apply and have not materially changed. Refer to the Cautionary Statement in Annexure E.
Bagamoyo Mineral Sands Project - Tanzania
The Bagamoyo tenements are located approximately 40km north of Dar es Salaam and close to the proposed
Bagamoyo port development in Tanzania. Limited exploration and evaluation activity took place during the
quarter. The Company has estimated a maiden Exploration Target at Bagamoyo comprising 78 to 156Mt at 3%
to 4.5% THM (ref ASX release 17 September 2018). This target together with the Sudi project in southern
Tanzania provides significant exploration upside for Nyati over time.
A further drill program will be required to test the veracity of the Exploration Target. Refer to the Cautionary
Statement in Annexure E.
C OR POR A T E
Cash & Investments
The Company’s consolidated cash was A$119.6m as at 30 June 2022 (31 Mar 2022: A$86.6m).
During the quarter, the majority of expenditure was incurred on project procurement and site construction for
the Coburn project. Full details of cash flows for the quarter are set out in the attached Appendix 5B.
At the end of the quarter, Strandline held 0.79m shares in Coda Minerals Limited valued at A$0.2m as at 30
June 2022. Payments during the quarter to related parties included in the Appendix 5B were A$6k of fees paid
to MPH Lawyers, being a Director related entity and A$370k for Directors’ remuneration.
Loan Facilities
The Company reached Financial Close on Coburn’s senior finance facilities last year (total of ~A$230m loan
funds available). During the quarter, Strandline completed its third loan draw down for A$21m under the NAIF
Facility (total of $A$114m as at 30 June 2022) and US$9.75m under the Bond Facility (total of US$52.5m as at
30 June 2022). Loan funds still available for utilisation total ~A$50m (inclusive of the second NAIF loan tranche),
which underpins Coburn development through to production (refer to Appendix 5B for further details).
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Equity
On 5 April 2022, the Company completed a share placement to institutional, professional and sophisticated
investors at $0.43 per share raising A$50m (before costs). The Company received significant demand during the
Placement bookbuild providing a strong endorsement of Strandline’s critical minerals growth portfolio.
The proceeds will be used primarily to progress Strandline’s Tanzanian growth projects (Fungoni and Tajiri),
while in parallel advancing scoping study evaluation and approvals for the potential expansion of the Coburn
project in WA (see ASX release dated 4 April 2022).
Table 3 Strandline Securities at the end of the Quarter
Class of securities
Fully paid ordinary shares

Number
1,240,178,572

Unlisted performance rights expiring 15/08/22

5,301,346

Unlisted performance rights expiring 15/08/23

5,758,209

Unlisted performance rights expiring 15/08/24

6,428,102

Unlisted Options – expiring 28/11/2022 and exercisable at $0.22 per option

3,500,000

Unlisted Options – expiring 28/11/2023 and exercisable at $0.26 per option

3,500,000

Unlisted Options – expiring 30/11/2022 and exercisable at $0.26 per option

3,000,000

Unlisted Options – expiring 30/11/2023 and exercisable at $0.30 per option

3,000,000

Mineral Sands Market
Despite increasing economic volatility during the quarter, the mineral sands market remains very strong for
high-grade titanium feedstock (chloride ilmenite and rutile) and zircon sand products, which will be produced
from Strandline’s Coburn project. The Ukraine conflict continues to impact supply, further tightening the global
market. Current spot prices are at least 35% above the assumptions contained in the Coburn DFS (June 2020).
Robust demand is driven by continued strength across most end-use industrial sectors and regions, including
ceramic tiles, refractory, foundry and titanium dioxide (TiO2) pigment applications. This demand, combined
with limited supply options and low inventories, has resulted in continued upward pressure on pricing.
Strandline utilises independent commodity forecasting from TZMI (www.tzmi.com) for financial modelling.
Health, Safety and Sustainability
The Company had no lost time injuries or reportable environmental incidents recorded during the quarter (or
in the past, at Coburn). Even with an increase in Covid-19 cases in WA during the quarter, Strandline managed
to maintain continuity across all its operational and strategic workstreams without any material disruption and
continues to follow the guidance of recognised health authorities and the WA Government.

Figure 9 Strandline is committed to a sustainable future and to aligning its strategy with the UN Sustainable Development Goals
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Tenement Holdings
A detailed listing of tenement holdings is included in Annexure A.
This announcement is authorised for release by the Strandline Resources Board of Directors.
For further information contact:
Luke Graham
CEO and Managing Director
Strandline Resources Limited
+61 8 9226 3130
enquiries@strandline.com.au

Media and broker enquiries:
Paul Armstrong
Read Corporate
+61 8 9388 1474
paul@readcorporate.com.au

A B OUT S T RA N DLIN E
Strandline Resources Limited (ASX: STA) is an emerging producer of critical minerals with a portfolio of 100%-owned development assets
located in Western Australia and within the world’s major zircon and titanium producing corridor in East Africa.
Strandline’s strategy is to develop and operate high margin, expandable mining assets with market differentiation and global relevance
in the sector.
Strandline’s project portfolio contains high quality assets which offer a range of development options and timelines, geographic diversity
and scalability. They include the world-scale Coburn Project in WA, currently under construction, and the exciting Tanzanian growth
projects Fungoni and Tajiri.

Figure 10 Strandline’s Global Mineral Sands Exploration and Development Projects
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A N N EX UR E A – MI NI NG T EN EMEN TS HELD AS A T T HE EN D OF T HE QUA RT ER
Tanzania
PL 9969/2014

Name/Location
Mineral Sands Projects
Sudi

Interest

PL 10265/2014

Bagamoyo

100%

ML 580/2018

Fungoni

100%

PL 7754/2012

Fungoni

100%

PL 11442/2020

Pangani

100%

PL 11030/2017

Fungoni West

100%

PL 10978/2016

Fungoni South

100%

PL 11076/2017

Bagamoyo

100%

PL 11131/2017

Sudi Central

100%

PL 11270/2019

Kitunda RIO

100%

PL 11267/2019

Rushungi South

100%

PL 11266/2019

Sudi East RIO

100%

PL11412/2020

Temeke&Mkuranga

100%

PL11413/2020

Temeke

100%

PL 11376/2019

Sakaura (South of Tajiri)

100%

PL11443/2020

Mwasonga

100%

PL11441/2020

Sharifu

100%

PL 11689/2021

Tanga- Pangani

100%

SML00603/2020
Australia
E09/939

Tajiri
Coburn Mineral Sands Project
Shark Bay District, Western Australia

100%

L09/21

Shark Bay District, Western Australia

100%

L09/43

Shark Bay District, Western Australia

100%

M09/102

Shark Bay District, Western Australia

100%

M09/103

Shark Bay District, Western Australia

100%

M09/104

Shark Bay District, Western Australia

100%

M09/105

Shark Bay District, Western Australia

100%

M09/106

Shark Bay District, Western Australia

100%

M09/111

Shark Bay District, Western Australia

100%

M09/112

Shark Bay District, Western Australia

100%

R09/02

Shark Bay District, Western Australia

100%

R09/03

Shark Bay District, Western Australia

100%

R09/4

Shark Bay District, Western Australia

100%

E09/2355

Shark Bay District, Western Australia

100%

L09/99 (Pending)

Shark Bay District, Western Australia

L09/101 (Pending)

Shark Bay District, Western Australia

E09/2644 (Pending)

Shark Bay District, Western Australia

100%

E09/2645 (Pending)

Shark Bay District, Western Australia

100%

P09/500 (Pending)

Shark Bay District, Western Australia

100%

P09/501 (Pending)

Shark Bay District, Western Australia

100%

100%

100%

100%
100%

There were no tenements surrendered during the quarter and no farm-in or farm-out agreements entered into
or held during the quarter.
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A N N EX UR E B – MI NERA L R ES OURC E DAT A
The Company’s mineral resource estimates and ore reserves are summarised in the tables below.
Coburn Mineral Sands Project – Western Australia
Table A Coburn Project JORC 2012 Global Mineral Resources – Amy South and Amy North
Ore (1)

Valuable HM Grade (In-Situ) (2)
Rutile
(%)

Zircon
(%)

Slimes
(%)

Resource
Category

Material
(Mt)

In situ
THM (Mt)

THM
(%)

Ilmenite
(%)

Leucoxene
(%)

Oversize
(%)

Measured

119

1.5

1.3

45

5

24

6

3

6

Indicated

607

7.7

1.3

48

7

22

5

3

3

Inferred

880

10.4

1.2

49

7

21

4

3

1

Total

1606

19.6

1.2

48

7

22

5

3

2

Table B Coburn Project JORC 2012 Ore Reserve Statement April 2019
ORE RESERVES SUMMARY FOR COBURN PROJECT
Deposit

Reserve Category

Coburn - Amy South
Coburn - Amy South

Ore

Heavy Mineral

(Mt)

In Situ HM (Mt)

THM (%)

Proved

106

1.16

1.10

Probable

417

4.66

1.12

523

5.83

1.11

1

Total

Notes:
1. Total may deviate from the arithmetic sum due to rounding

Fungoni Mineral Sands Project - Tanzania
Table C Mineral Resource Statement for Fungoni at May 2017

MINERAL RESOURCE SUMMARY FOR FUNGONI PROJECT
Summary of Mineral Resources(1)
Deposit

Mineral
Resource
Category

(Mt)

(Mt)

FUNGONI

Measured

8.77

0.4

FUNGONI

Indicated

12.97

Total(3)

21.74

In situ
HM

Tonnage

VHM assemblage(2)
THM

Ilmenite

Rutile

Zircon

Leucoxene

Slimes

Oversize

(%)

(%)

4.3

43.3

(%)

(%)

(%)

(%)

(%)

4.3

18.3

1.0

19

0.2

1.8

7.0

36.7

4.3

14.6

1.4

24

7.0

0.6

2.8

40.7

4.3

16.9

1.2

22

7.0

Notes:
1. Mineral Resources reported at a cut-off grade of 1.0% THM
2. Valuable Mineral assemblage is reported as a percentage of in situ THM content
3. Appropriate rounding applied

Refer ASX announcement 2 May 2017 for full details of the Fungoni Mineral Resource Estimate. Mineral Resources were converted to
Ore Reserves in accordance with the JORC Code 2012 Edition based on the pit designs, recognising the level of confidence in the Mineral
Resource Estimation, and reflecting modifying factors.
Refer ASX announcement 6 October 2017 for full details of the Fungoni Ore Reserve statement.
Table D Ore Reserve Statement for Fungoni Project at October 2017

ORE RESERVES SUMMARY FOR FUNGONI PROJECT
Deposit

Reserve Category

FUNGONI
FUNGONI

Proved
Probable
Total*

Ore

Slimes

Heavy Mineral

(Mt)

(Mt)

(%)

In Situ HM (kt)

THM (%)

6.9
5.4
12.3

1.2
1.0
2.3

18
19
19

341
138
480

4.9
2.6
3.9

*Note totals may deviate from the arithmetic sum due to rounding.
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Tajiri Mineral Sands Project - Tanzania
Table E Tanga South (Tajiri) Project Mineral Resource Estimate (July 2019)

Deposit

THM
% cutoff

Summary of Mineral Resources (1)
Insitu
Mineral
Tonnage
HM
Resource
Category
(Mt)
(Mt)

T3

1.70%

Measured

19

0.6

TC

1.70%

Measured

55

Total
Tajiri T1

1.50%

Indicated

Tajiri North

1.70%

T2

THM Assemblage (2)
THM

SLIMES

OS

Ilmenite

Zircon

Rutile

Leucoxene

Garnet

(%)

(%)

(%)

(%)

(%)

(%)

(%)

(%)

3.4

37

6

64

4

7

0

5

1.9

3.5

23

10

42

2

5

0

38

74

2.5

3.4

27

9

48

3

5

0

30

36

1.3

3.7

34

4

71

6

10

0

3

Indicated

60

1.7

2.8

47

4

75

4

6

1

1

1.70%

Indicated

17

0.5

2.8

32

11

58

4

7

0

18

T3

1.70%

Indicated

3

0.1

2.8

39

4

66

5

8

1

4

T4

1.70%

Indicated

14

0.4

3.0

24

6

61

4

8

0

12

TC

1.70%

Indicated

35

1.4

4.1

27

9

46

3

6

0

36

Total

165

5.4

3.3

36

6

64

4

7

0

13

Vumbi

1.70%

Inferred

29

0.9

3.0

30

12

64

4

7

1

2

Total
Grand
Total

29

0.9

3.0

30

12

64

4

7

1

2

268

8.8

3.3

33

7

59

4

7

0

17

Notes:
1 Mineral Resources reported at various THM cut-offs
2 Mineral Assemblage is reported as a percentage of insitu THM content
3 Appropriate rounding applied

Refer to ASX announcement dated 09 July 2019 for full details of the Mineral Resource estimate for the Tajiri Project and ASX
Announcement dated 07 October 2020.

A N N EX UR E C – MI N ERA L S AN DS C OMPET ENT PERS ON ’ S S TA T EMEN T S
The information in this report that relates to Exploration Results is based on, and fairly represents, information and supporting
documentation prepared by Mr Brendan Cummins, Chief Geologist and employee of Strandline. Mr Cummins is a member of the
Australian Institute of Geoscientists and he has sufficient experience which is relevant to the style of mineralisation and type of deposits
under consideration and to the activity which has been undertaken to qualify as a Competent Person as defined in the 2012 Edition of
the “Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves”. Mr Cummins consents to the
inclusion in this release of the matters based on the information in the form and context in which they appear. Mr Cummins is a
shareholder of Strandline Resources.

Tanga South (Tajiri) Mineral Resources
The information in this report that relates to Mineral Resources for Tanga South (Tajiri) is based on, and fairly represents, information
and supporting documentation prepared by Mr Greg Jones, (Consultant to Strandline and Geological Services Manager for IHC Robbins)
and Mr Brendan Cummins (Chief Geologist and employee of Strandline). Mr Jones is a member of the Australasian Institute of Mining
and Metallurgy and Mr Cummins is a member of the Australian Institute of Geoscientists and both have sufficient experience of
relevance to the styles of mineralisation and types of deposits under consideration, and to the activities undertaken to qualify as
Competent Persons as defined in the 2012 Edition of the Joint Ore Reserves Committee (JORC) Australasian Code for Reporting of
Exploration Results, Mineral Resources and Ore Reserves. Specifically, Mr Cummins is the Competent Person for the drill database,
geological model interpretation and completed the site inspection. Mr Jones is the Competent Person for the resource estimation. Mr
Jones and Mr Cummins consent to the inclusion in this report of the matters based on their information in the form and context in which
they appear.

Tanga South (Tajiri) Scoping Study Production Targets (No ore reserves declared)
The information in this report that relates to the production targets considered within the Scoping Study is based on information
compiled under the direction of Mr Adrian Jones. Mr Jones is a Member of the Australasian Institute of Mining and Metallurgy and is
employed by AMC Consultants Pty Ltd.
Mr Jones has sufficient experience relevant to the style of mineralisation and type of deposit under consideration to qualify as a
Competent Person as defined in the JORC Code. Non-mining modifying factors for the production targets are drawn from contributions
provided by various sources as stated in the Tanga South (Tajiri) Resource announcement dated 09 July 2019.

Fungoni Mineral Resources
The information in this report that relates to Mineral Resources for Fungoni is based on, and fairly represents, information and
supporting documentation prepared by Mr Greg Jones, (Consultant to Strandline and Geological Services Manager for IHC Robbins) and
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Mr Brendan Cummins (Chief Geologist and employee of Strandline). Mr Jones is a member of the Australasian Institute of Mining and
Metallurgy and Mr Cummins is a member of the Australian Institute of Geoscientists and both have sufficient experience of relevance
to the styles of mineralisation and types of deposits under consideration, and to the activities undertaken to qualify as Competent
Persons as defined in the 2012 Edition of the Joint Ore Reserves Committee (JORC) Australasian Code for Reporting of Exploration
Results. Mineral Resources and Ore Reserves. Specifically, Mr Cummins is the Competent Person for the drill database, geological model
interpretation and completed the site inspection. Mr Jones is the Competent Person for the mineral resource estimation. Mr Jones and
Mr Cummins consent to the inclusion in this report of the matters based on their information in the form and context in which they
appear.

Fungoni Ore Reserves
The information in this report that relates to the Fungoni Ore Reserves are based on information compiled under the direction of Mr
Adrian Jones. Mr Jones is a Member of the Australasian Institute of Mining and Metallurgy and is employed by AMC. Mr Jones has
sufficient experience relevant to the style of mineralisation and type of deposit under consideration to qualify as a Competent Person
as defined in the JORC Code. Non-mining modifying factors for the Ore Reserve estimate are drawn from contributions provided by
various sources. Significant contributors to this report are identified in Table 5 (ASX 6/10/2017) together with their area of contribution.

Coburn Mineral Resources
The information in this report that relates to Mineral Resources is based on, and fairly represents, information and supporting
documentation prepared by Mr Greg Jones, (Consultant to Strandline and Geological Services Manager for IHC Robbins) and Mr Brendan
Cummins (Chief Geologist and employee of Strandline). Mr Jones is a member of the Australasian Institute of Mining and Metallurgy
and Mr Cummins is a member of the Australian Institute of Geoscientists and both have sufficient experience of relevance to the styles
of mineralisation and types of deposits under consideration, and to the activities undertaken to qualify as Competent Persons as defined
in the 2012 Edition of the Joint Ore Reserves Committee (JORC) Australasian Code for Reporting of Exploration Results, Mineral
Resources and Ore Reserves. Specifically, Mr Cummins is the Competent Person for the provision of the drill database, and completed
the site inspection. Mr Jones is the Competent Person for the data integration and resource estimation. Mr Jones and Mr Cummins
consent to the inclusion in this report of the matters based on their information in the form and context in which they appear.

Coburn Ore Reserves
The information in this report that relates to the Coburn Ore Reserves is based on information compiled under the direction of Mr Adrian
Jones. Mr Jones is a Member of the Australasian Institute of Mining and Metallurgy and is employed by AMC. Mr Jones has sufficient
experience relevant to the style of mineralisation and type of deposit under consideration to qualify as a Competent Person as defined
in the JORC Code. Non-mining modifying factors for the Ore Reserve estimate are drawn from contributions provided by various sources.
Significant contributors to this report are identified in Table 5 (ASX announcement 16/04/2019) together with their area of contribution.

A N N EX UR E D – FOR WA R D LOOKI N G S TA T EMEN T S
This report contains certain forward looking statements. Forward looking statements are only predictions and are subject to risks,
uncertainties and assumptions which are outside of the control of Strandline. These risks, uncertainties and assumptions include
commodity prices, currency fluctuations, economic and financial market conditions, environmental risks and legislative, fiscal or
regulatory developments, political risks, project delay, approvals and cost estimates. Actual values, results or events may be materially
different to those contained in this announcement. Given these uncertainties, readers are cautioned not to place reliance on forward
looking statements. Any forward looking statements in this announcement reflect the views of Strandline only at the date of this
announcement. Subject to any continuing obligations under applicable laws and ASX Listing Rules, Strandline does not undertake any
obligation to update or revise any information or any of the forward-looking statements in this announcement to reflect changes in
events, conditions or circumstances on which any forward looking statements is based.

A N N EX UR E E –C A UTI ON A R Y S T AT EMENT S
Tajiri Scoping Study Cautionary Statement
The Tajiri project Scoping Study is a preliminary technical and economic study of the potential viability of developing the project’s mine
and associated infrastructure. The Scoping Study is based on lower level technical and preliminary economic assessments and is
insufficient to support estimation of Ore Reserves or to provide assurance of an economic development case at this stage, or certainty
that the conclusions of the Scoping Study will be realised.
Approximately 90% of the total Mineral Resources for the Tajiri Project and approximately 91% of the total ore scheduled for mining in
the Scoping Study for the 23.4 years is underpinned by Measured and Indicated Resources. Approximately 10% of the total Resources for
the Tajiri Project and approximately 9% of the total ore scheduled for mining in the Scoping Study for the 23.4 years is underpinned by
Inferred Resources in the remaining 2 years. There is a lower level of geological confidence associated with Inferred Resources and there
is no certainty that further exploration work will result in the determination of further Measured or Indicated Mineral Resources or that
the Production Target or preliminary economic assessment will be realised.
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The Scoping Study is based on the material assumptions outlined elsewhere in this announcement. While the Company considers all the
material assumptions to be based on reasonable grounds, there is no certainty that they will prove to be correct or that the range of
outcomes indicated by the Scoping Study will be achieved.
To achieve the potential mine development outcomes indicated in the Scoping Study, initial funding in the order of US$125m will likely
be required. Investors should note that there is no certainty that the Company will be able to raise funding when needed, however the
Company has concluded it has a reasonable basis for providing the forward-looking statements included in this announcement and
believes that it has a "reasonable basis" to expect it will be able to fund the development of the Project.
It is also possible that such funding may only be available on terms that may be dilutive to, or otherwise affect the value of the Company’s
existing shares. It is also possible that the Company could pursue other strategies to provide alternative funding options including project
finance. Given the uncertainties involved, investors should not make any investment decisions based solely on the results of the Scoping
Study.

Bagamoyo Exploration Target Cautionary Statement
Strandline would caution the reader that the potential quantity and grade of the combined Exploration Target is conceptual in nature
and there has been insufficient exploration to define a JORC compliant Mineral Resource. It is also uncertain if further exploration and
resource development work will result in the determination of a Mineral Resource.

Coburn Scoping Study Production Targets (No ore reserves declared)
The information in this report that relates to the Mine Extension Case Scoping Study is based on information compiled under the
direction of Mr Adrian Jones. Mr Jones is a Member of the Australasian Institute of Mining and Metallurgy and is employed by AMC
Consultants Pty Ltd. Mr Jones has sufficient experience relevant to the style of mineralisation and type of deposit under consideration
to qualify as a Competent Person as defined in the JORC Code. Non-mining modifying factors for the production targets are drawn from
contributions provided by various sources as stated in the Coburn Ore Reserve announcement dated 16 April 2019.
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Appendix 5B
Mining exploration entity or oil and gas exploration entity
quarterly cash flow report
Name of entity
Strandline Resourced Limited
ABN

Quarter ended (“current quarter”)

32 090 603 642

June 2022

Consolidated statement of cash flows
1.

Cash flows from operating activities

1.1

Receipts from customers

1.2

Payments for

Current quarter
$A’000

Year to date (12
months)
$A’000

-

-

(105)

(1,094)

(b) development

-

-

(c) production

-

-

(d) staff costs

(636)

(1,730)

(74)

(1,560)

-

-

22

57

(a) exploration & evaluation

(e) administration and corporate costs
1.3

Dividends received (see note 3)

1.4

Interest received

1.5

Interest and other costs of finance paid

-

-

1.6

Income taxes paid

-

-

1.7

Government grants and tax incentives

-

473

1.8

Other (GST)

(1,676)

(2,022)

1.9

Net cash from / (used in) operating
activities

(2,469)

(5,876)

2.

Cash flows from investing activities

2.1

Payments to acquire or for:
(a) entities

-

-

(b) tenements

-

-

(19)

(167)

(d) exploration & evaluation

-

-

(e) investments

-

-

(50,707)

(226,543)

(c) property, plant and equipment

(f)

other non-current assets – Mine
properties in development

ASX Listing Rules Appendix 5B (17/07/20)
+ See chapter 19 of the ASX Listing Rules for defined terms.
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Consolidated statement of cash flows
2.2

Current quarter
$A’000

Year to date (12
months)
$A’000

Proceeds from the disposal of:
(a) entities

-

-

(b) tenements

-

-

(c) property, plant and equipment

-

-

(d) investments

-

-

(e) other non-current assets

-

-

2.3

Cash flows from loans to other entities

-

-

2.4

Dividends received (see note 3)

-

-

2.5

Other (Available for Sale Investments)

-

-

2.6

Net cash from / (used in) investing
activities

(50,726)

(226,710)

3.

Cash flows from financing activities

3.1

Proceeds from issues of equity securities
(excluding convertible debt securities)

50,000

50,000

3.2

Proceeds from issue of convertible debt
securities

-

-

3.3

Proceeds from exercise of options

-

630

3.4

Transaction costs related to issues of equity
securities or convertible debt securities

(2,500)

(2,500)

3.5

Proceeds from borrowings

35,118

187,298

3.6

Repayment of borrowings

-

-

3.7

Transaction costs related to loans and
borrowings

-

-

3.8

Dividends paid

-

-

3.9

Other (USD Escrow and FX movement)

(7)

5,801

3.10

Net cash from / (used in) financing
activities

82,611

241,229

4.

Net increase / (decrease) in cash and
cash equivalents for the period

4.1

Cash and cash equivalents at beginning of
period

89,573

110,602

4.2

Net cash from / (used in) operating
activities (item 1.9 above)

(2,469)

(5,876)

4.3

Net cash from / (used in) investing activities
(item 2.6 above)

(50,726)

(226,710)

4.4

Net cash from / (used in) financing activities
(item 3.10 above)

82,611

241,229

ASX Listing Rules Appendix 5B (17/07/20)
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Consolidated statement of cash flows
4.5

Effect of movement in exchange rates on
cash held

4.6

Cash and cash equivalents at end of
period

5.

Reconciliation of cash and cash
equivalents

at the end of the quarter (as shown in the
consolidated statement of cash flows) to the
related items in the accounts

5.1

Bank balances

5.2

Call deposits

5.3

Current quarter
$A’000

Year to date (12
months)
$A’000

656

400

119,645

119,645

Current quarter
$A’000

Previous quarter
$A’000

119,587

89,515

58

58

Bank overdrafts

-

-

5.4

Other (provide details)

-

-

5.5

Cash and cash equivalents at end of
quarter (should equal item 4.6 above)

119,645

89,573

6.

Payments to related parties of the entity and their
associates

6.1

Aggregate amount of payments to related parties and their
associates included in item 1

376

6.2

Aggregate amount of payments to related parties and their
associates included in item 2

-

Current quarter
$A'000

Note: if any amounts are shown in items 6.1 or 6.2, your quarterly activity report must include a description of, and an
explanation for, such payments.

ASX Listing Rules Appendix 5B (17/07/20)
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7.

Financing facilities

Note: the term “facility’ includes all forms of financing
arrangements available to the entity.
Add notes as necessary for an understanding of the
sources of finance available to the entity.

Total facility
amount at quarter
end
$A’000

Amount drawn at
quarter end
$A’000

150,000

(114,000)

0

0

87,095

(75,986)

237,095

(189,986)

7.1

Loan facilities – NAIF2

7.2

Credit standby arrangements

7.3

Other – Bond1

7.4

Total financing facilities

7.5

Unused financing facilities available at quarter end

7.6

Include in the box below a description of each facility above, including the lender, interest
rate, maturity date and whether it is secured or unsecured. If any additional financing
facilities have been entered into or are proposed to be entered into after quarter end,
include a note providing details of those facilities as well.
1 Bond

47,109

Facility – US$60m

•

5 year tenor with a maturity date of 20 March 2026

•

No amortisation until March 2024, then quarterly amortisation of USD 4.25 million from 20
March 2024 to 20 June 2025, then amortisation of USD 2.25 million at 20 September 2025
and 20 December 2025. 50% bullet at the Maturity Date

•

Strandline may buy back the debt on-market at any time or redeem the bonds early (subject
to make whole payments and call premia depending on the time of the prepayment)

•

Conditions precedent to drawdown are customary for a loan facility of this nature, aligning
with the NAIF loan facility, including but not limited to, completion of security documentation,
Strandline contributing project equity and satisfaction of cost to complete test for each draw
down

•

Financial covenants are customary for a loan facility of this nature, aligning with the NAIF
loan facility, comprising a Debt Service Cover Ratio, Loan Life Cover Ratio, Reserve Tail
Ratio and minimum unrestricted cash balance requirement

•

To be listed on Oslo Børs, or other regulated markets within 12 months

•

Governing law is Norwegian law for Bond terms and Australian law for security package

•

Comprehensive senior security package over assets and rights of Coburn project, pari passu
with the NAIF loan facility

•
2 NAIF

•

•

US$60m (A$87.09m at AUD:USD 0.6889 as at 30 June 2022)
Facility – A$150m
Up to 15 year tenor with no principal repayments until the earlier of March 2028 or 3 months
after the Bond or any Bond refinancing is repaid. Thereafter, quarterly principal repayments
continue for a period of 7 years and 9 months. Additional sweep of a portion of available excess
cashflow will also apply under certain circumstances.
First NAIF Loan Tranche: Up to A$130 million towards the construction of Coburn’s core mine
process and non-process infrastructure

•

Second NAIF Loan Tranche: Up to A$20 million for an airstrip and potential future northern
access road linking the project more directly to the Denham community in Shark Bay (subject
to feasibility assessment, permitting and approvals)

•

Comprehensive senior security package over assets and rights of Coburn project, pari passu
with the Bond financing

ASX Listing Rules Appendix 5B (17/07/20)
+ See chapter 19 of the ASX Listing Rules for defined terms.

Page 4

Appendix 5B
Mining exploration entity or oil and gas exploration entity quarterly cash flow report

8.

Estimated cash available for future operating activities

8.1

Net cash from / (used in) operating activities (item 1.9)

8.2

(Payments for exploration & evaluation classified as investing
activities) (item 2.1(d))

8.3

Total relevant outgoings (item 8.1 + item 8.2)

8.4

Cash and cash equivalents at quarter end (item 4.6)

8.5

Unused finance facilities available at quarter end (item 7.5)

8.6

Total available funding (item 8.4 + item 8.5)

8.7

Estimated quarters of funding available (item 8.6 divided by
item 8.3)

$A’000
(2,469)
(2,469)
119,645
49,797
169,442
69

Note: if the entity has reported positive relevant outgoings (ie a net cash inflow) in item 8.3, answer item 8.7 as “N/A”.
Otherwise, a figure for the estimated quarters of funding available must be included in item 8.7.

8.8

If item 8.7 is less than 2 quarters, please provide answers to the following questions:
8.8.1

Does the entity expect that it will continue to have the current level of net operating
cash flows for the time being and, if not, why not?

Answer: N/A
8.8.2

Has the entity taken any steps, or does it propose to take any steps, to raise further
cash to fund its operations and, if so, what are those steps and how likely does it
believe that they will be successful?

Answer: N/A
8.8.3

Does the entity expect to be able to continue its operations and to meet its business
objectives and, if so, on what basis?

Answer: N/A
Note: where item 8.7 is less than 2 quarters, all of questions 8.8.1, 8.8.2 and 8.8.3 above must be answered.

Compliance statement
1

This statement has been prepared in accordance with accounting standards and policies which
comply with Listing Rule 19.11A.

2

This statement gives a true and fair view of the matters disclosed.

Date:

31 July 2022

Authorised by: the Board of Strandline Resources Limited

(Name of body or officer authorising release – see note 4)

Notes
1.

This quarterly cash flow report and the accompanying activity report provide a basis for informing the market about the
entity’s activities for the past quarter, how they have been financed and the effect this has had on its cash position. An
entity that wishes to disclose additional information over and above the minimum required under the Listing Rules is
encouraged to do so.

2.

If this quarterly cash flow report has been prepared in accordance with Australian Accounting Standards, the definitions
in, and provisions of, AASB 6: Exploration for and Evaluation of Mineral Resources and AASB 107: Statement of Cash
Flows apply to this report. If this quarterly cash flow report has been prepared in accordance with other accounting
standards agreed by ASX pursuant to Listing Rule 19.11A, the corresponding equivalent standards apply to this report.
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3.

Dividends received may be classified either as cash flows from operating activities or cash flows from investing activities,
depending on the accounting policy of the entity.

4.

If this report has been authorised for release to the market by your board of directors, you can insert here: “By the board”.
If it has been authorised for release to the market by a committee of your board of directors, you can insert here: “By the
[name of board committee – eg Audit and Risk Committee]”. If it has been authorised for release to the market by a
disclosure committee, you can insert here: “By the Disclosure Committee”.

5.

If this report has been authorised for release to the market by your board of directors and you wish to hold yourself out as
complying with recommendation 4.2 of the ASX Corporate Governance Council’s Corporate Governance Principles and
Recommendations, the board should have received a declaration from its CEO and CFO that, in their opinion, the financial
records of the entity have been properly maintained, that this report complies with the appropriate accounting standards
and gives a true and fair view of the cash flows of the entity, and that their opinion has been formed on the basis of a
sound system of risk management and internal control which is operating effectively.

ASX Listing Rules Appendix 5B (17/07/20)
+ See chapter 19 of the ASX Listing Rules for defined terms.

Page 6

