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Rapid progress on site ensures project remains on track for first production in the
December quarter; Mineral sands prices running at least 35% above DFS assumptions
HIGHLIGHTS
• Construction at Coburn is now 65% complete, ensuring the world-scale project remains onbudget and on-time for production of heavy mineral concentrate (HMC) later this year
• Mineral sands market continues to strengthen, with spot prices now at least 35% above the
assumptions contained in the Coburn Definitive Feasibility Study of June 2020
• Mining contractor is now mobilising to site, with pre-production mining set to start from May
2022; This is several months ahead of schedule, providing further flexibility in the construction
timetable and the countdown to first production in December quarter
Strandline Resources Limited (ASX: STA) is pleased to advise that construction of its 100%-owned Coburn
mineral sands project in Western Australia continues to progress in line with its timetable and capital budget,
ensuring it remains on track for first production of HMC later this year.
Overall project progress is now 65 per cent complete with the priority transitioning to construction of the wet
concentration plant (WCP) and supporting process and power infrastructure, which are well underway.
Key progress achieved to date includes:
• Zero lost time injury (LTI) and medical treatment injury (MTI) reported to date
• Early mobilisation of the mining contractor and mining equipment is currently underway, along with
construction of site offices, buildings and workshops for operations
• Site-wide bulk earthworks and roads are almost completed, with focus shifting to the North West Coastal
Highway intersection, bitumen sealing, punch listing and progressive handover
• Vertical construction of the processing plant structures is advancing rapidly, with concrete installation 90%
complete; key steel and platework fabrication is complete, assembly of WCP spiral modules underway,
with progressive deliveries of mechanical-electrical equipment and materials
• Fabrication and supply of three dozer mining units is almost completed, with factory testing and delivery of
units to site expected on-schedule in May 2022
• Installation of sitewide overhead power lines, HDPE field piping and water bore installation are all
progressing in accordance with the plan
• All site accommodation rooms and key support facilities now commissioned (272 rooms in total) ahead of
construction workforce approaching peak level; current site headcount of ~250
• Construction of the hybrid power station is also advancing on-schedule, which includes the multi-work
front installation of the 10MW solar farm, LNG storage and engine hall complexes
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• Commissioning planning and establishment of key operational systems, maintenance procedures and
workforce plans is ramping up, with a key focus on local recruitment, workforce diversity and indigenous
engagement opportunities
Strandline Managing Director Luke Graham said the outstanding progress on site came against a backdrop of
further rises in mineral sands prices.

“The Coburn DFS in June 2020 forecast average annual EBITDA of A$104 million over the 22.5-year mine life,”
Mr Graham said.
“But mineral sands prices are continuing to increase, with spot prices now at least 35 per cent above the
assumptions contained in the Coburn DFS.
“These prices would significantly increase Coburn’s financial returns.”
As Coburn approaches peak activity and manning on site, the Company continues to focus on managing the
various risk factors associated with development of the project. This includes, but not limited to, HSE risks,
potential impacts of COVID-19, inclement weather, contractor performance and contractual claims. The capital
expenditure (Capex) forecast to complete the project, including an assessment of contractual claims received
to date, is regularly evaluated by the Company’s technical, financial and legal experts. The project forecast
remains within the overall Capex budget.

Figure 1 Selection of Coburn Project Progress Photos
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Figure 2 Selection of Coburn Project Progress Photos (Continued)
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AB OUT COB URN MI N ERA L S AN DS PROJECT
In May-2021 Strandline made a Final Investment Decision (FID) to proceed with the full development of its
world-scale Coburn mineral sands project, located in the Gascoyne region of Western Australia. The
construction schedule has first production of HMC planned for the December quarter of 2022.
The Coburn project is set to capitalise on its robust margins, the strengthening minerals sands commodity
pricing outlook, its tier-1 location, and the growing demand for critical minerals.
The Coburn mine life currently sees mining continue until 2045 (based on mining the initial 22.5-year JORC
compliant Ore Reserves), with the potential to extend to 2060 (total 37.5 years mine life) by converting Mineral
Resources which exist immediately north and along strike of existing Ore Reserves.
The FID was supported by the updated Definitive Feasibility Study (DFS), released in mid-2020, which confirmed
robust economics for the project over an initial 22.5-year life, including:
• Pre-tax NPV of A$705m (AUD: USD 0.70, 8% DCF discount rate)
• High margin revenue-to-operating cost (C1) ratio of 2.4
• Projected revenue for the initial 22.5 years of Ore Reserves of A$4.4b
• Average annual EBITDA of A$104m and +50% EBITDA margin
• Fully-funded to production and cash flow by a combination of 15-year A$150m NAIF1 loan alongside a 5year US$60m Bond Issue, and equity proceeds
• Binding offtakes secured for 100% of Coburn’s initial production with top-tier customers
Table 1 Coburn updated DFS and Scoping Study Extension Case Financial Evaluation
Category

Updated DFS –
Final Product Case
(Jun-20)

Scoping Study Extension Case
integrated with updated DFS
(Jun-20)

Mine Life

22.5yrs

37.5yrs

Tonnes Mined

523Mt

876.8Mt

Throughput

23.4Mtpa

23.4Mtpa

Capital Expenditure (Pre-production)

A$260M

A$260M

Revenue

A$4.37B

A$7.94B

Total Opex (C1)

A$1.80B

A$3.00B

Total All-in Sustaining Costs (AISC)

A$2.08B

A$3.50B

2.4

2.6

A$705M

A$825M

Revenue-to-operating cost (C1) ratio (RC)
NPV (pre-tax, real, no debt, 8% DCF discount Rate)
EBITDA

A$2.35B

A$4.54B

Avg. annual EBITDA

A$104M

A$121M

Strandline is committed to building a highly efficient and sustainable mining operation. The project provides
significant public benefit including job creation, high Australian industry participation, new local business and
indigenous engagement opportunities, as well as capital inflows for Australia.
Refer to the ASX Announcement dated 10 June 2020 for more information on the Coburn mineral sands project
and details of the material assumptions underpinning the production target and financial results for the Coburn
Project DFS, Ore Reserve and Mine Life Extension Case Scoping Study. The Company confirms that all material
assumptions and technical parameters underpinning Resource Estimates, Production Targets and Project
Feasibility Studies, continue to apply and have not materially changed.

1

The Northern Australia Infrastructure Facility (NAIF) is a Commonwealth Government lending facility to finance projects to achieve growth in the
economies and populations of northern Australia and encourage and complement private sector investment. (http://www.naif.gov.au)
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Figure 3 Rapid progress on site ensures project remains on track for first production in the December quarter

This announcement is authorised for release by the Strandline Resources Board of Directors.
For further information contact:
Luke Graham
CEO and Managing Director
Strandline Resources Limited
+61 8 9226 3130
enquiries@strandline.com.au

Media and broker enquiries:
Paul Armstrong
Read Corporate
+61 8 9388 1474
paul@readcorporate.com.au

FORWARD LOOKI N G ST A T EMEN T S
This report contains certain forward looking statements. Forward looking statements are only predictions and are subject to risks,
uncertainties and assumptions which are outside of the control of Strandline. These risks, uncertainties and assumptions include
commodity prices, currency fluctuations, economic and financial market conditions, environmental risks and legislative, fiscal or
regulatory developments, political risks, project delay, approvals and cost estimates. Actual values, results or events may be materially
different to those contained in this announcement. Given these uncertainties, readers are cautioned not to place reliance on forward
looking statements. Any forward looking statements in this announcement reflect the views of Strandline only at the date of this
announcement. Subject to any continuing obligations under applicable laws and ASX Listing Rules, Strandline does not undertake any
obligation to update or revise any information or any of the forward-looking statements in this announcement to reflect changes in
events, conditions or circumstances on which any forward looking statements is based.
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AB OUT S T RAN DLIN E
Strandline Resources Limited (ASX: STA) is an emerging producer of heavy mineral sands with a portfolio of 100%-owned development
assets located in Western Australia and within the world’s major zircon and titanium producing corridor in East Africa.
Strandline’s strategy is to develop and operate high margin, expandable mining assets with market differentiation and global relevance
in the sector.
Strandline’s project portfolio contains high quality assets which offer a range of development options and timelines, geographic diversity
and scalability. They include the world-scale Coburn Project in WA, currently under construction, and the exciting Tanzanian growth
projects Fungoni and Tajiri.

Figure 4 Strandline’s Global Mineral Sands Exploration and Development Projects
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